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WEST END WATER COMPANY - REQUEST FOR EXTENSION OF COMPLIANCE
DEADLINE (DOCKET no. W-01157A-05-0706)

In Decision No. 69672, dated June 28, 2007, the Arizona Corporation Commission
("Commission") approved the application of West End Water Company ("West End Water" or
"Company") for an extension of its Certificate of Convenience and Necessity.

As part of Decision No. 69672, the Commission ordered the following:

1) "that the Company file, by December 31, 2007, with the Commission's
Docket Control, as a compliance item in this docket, a copy of the Maricopa
County Environmental Services Department Approval to Construct
("ATC") for the new wells and storage tank."

2) "that the Company tile, by December 31, 2007, with the Commission's
Docket Control, as a compliance item in this docket, a copy of the
developer's Certificate of Assured Water Supply, where applicable or when
required by Statute."

3 ) "that the Company file, within 365 days of the effective date of this
Decision, with the Commission's Docket Control, as a compliance item in
this docket, a Notice of Filing indicating West End has submitted for Staff
review and approval, a copy of the fully executed main extension
agreements for water facilities for the extension area."

On October 19, 2007, West End docketed a request for extension of time until July 31, 2008
for the ATC and the Certificate of Assured Water Supply ("CAWS") - Item Nos. 1 and 2, above.
On December 7, 2007, Staff tiled a memorandum of response in which it did not object to the
July 31, 2008 extension dates. On December 26, 2007, via a Procedural Order, the Commission
approved the extension of the ATC and CAWS deadlines to July31, 2008.

RE:

An ATC filing was subsequently made on June 5, 2008 and included one ATC for a well
and one for a storage tank. In reviewing the ATC filings, Staff found that they were not issued to
West End but rather to the developers (see attached). Because of this,Staff informed the Company
that, prior to the Commission accepting the ATCs as final compliance, West End would be required
to demonstrate ownership transfer of the well/storage tank from the developers to the Company or
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provide the Commission with separate ATCs in the name of the Water  Company.
therefore remains out of compliance.

This item

On June 27, 2008, West End docketed a request for extension of time on the CAWS and the
MXA requirements, Item Nos. 2 and 3, above. This represented the second time extension request
for the CAWS and the first for the MXA requirement. The CAWS has yet to be provided and now
has a July 31 , 2008 due date. The MXA was ordered within 365 days from the date of Decision No.
69672 - placing the due date on or about June 28, 2008. Unfortunately, both the June 27, 2008 and
a follow up July 3,  2007 filing for this current extension request appeared incomplete. Staff
contacted Mr. Marvin Collins, West End's manager, to inquire as to the correctness of each filing.
Mr. Collins stated that neither was correct and that it was the Company's intent to seek an extension
of time until December 31, 2008 for both the CAWS and the MXA under Docket No. W-01157A-
05-0706. He promised to make another filing which would withdraw the first two applications and
properly outline West End's request.

On July 15, 2008, Mr. Collins docketed the new application for extension under the correct
docket and withdrew the previously filed applications. In the new application (see attached), the
Company stated that the extension area is part of a larger master planned community (Walden
Ranch) that is being developed cooperatively with Rancho Maria master  planned community.
Provisions for water facilities are being both planned and constructed on a regional basis. In
addition, ADWR requested that the Company expand the hydrologic study submitted with the
CAWS application to include portions of the west valley around the Walden Ranch project. The
time required to expand the study has delayed the CAWS. The company therefore seeks an
extension of time on the CAWS and the MXA until December 31, 2008. The application further
states that the MXA would be finalized upon issuance of the CAWS .

On July 15, 2008, Staff contacted Mr. Collins to inquire why the filing of the MXA was
connected with the CAWS. Mr. Collins stated that the December 31, 2008 MXA extension date
was selected for consistency with the CAWS and for covering any unexpected delays, infening that
it was not because the items were connected operationally. He stated that two developers, Walden
Farms and Woodside Homes, are involved in the projected MXA and are negotiating over which
entity will pay for  which facilit ies.  Mr.  Collins committed to filing the MXA as soon as it  is
finalized, perhaps within weeks, but explained that it was being delayed due to negotiations outside
his control. He further stated that the MXA would include a transfer of the well and storage tank
ownership to the Company to meet Staff' s requirement on the ATC compliance.

Staff Recommendation

Based on the application and all of the above, Staff does not object to the Company requests
for extension of the CAWS and MXA requirements until December 31, 2008, with the caveat that
the Company agrees to file the MXA upon its completion but no later than December 3 l , 2008. The
MXA filing should clearly address the finalization of the ATC compliance on the well and the
storage tank issue which is outlined in Item No. l above. Mr. Collins has stated that this will be
accomplished via ownership transfers in the MXA agreement. In order to provide appropriate time
for this ATC related work and to match Staffs MXA recommendation, Staff recommends that the
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current July 31, 2008 deadline on the ATC filing also be extended until December 31, 2008. This
will not only provide West End with an extension of time but will also serve to synchronize the
three due dates for efficiency and compliance purposes.

EGJ:BKB:1hm

Originator: Brian K. Bozzo

Attachment
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July 14: 2008

Brian K. Bozzo
Compliance and Enforcement Manager
Utilities Division
Arizo.a Corporation Commission
1200 Washington St.
Phoendiz, Arizona 85007 07-14-G8P02131 RCVD

RE: West End Water Co. CC&N Expansion Docket No. W-01157A-05-0706,
Decision No. 69672

Dear Mr. Bozzo3

West End Water Co. respectively request to withdraw the items docketed on June 27,
2008 and July 3, 2008.

Please except the enclosed documentation for Docket No. W-01157A-05-0706, Decision
No. 69672.

I

If you have any questions I can be reached at (623) 972-6133 or by cell phone at (623)
640-9992.

Cordially,

/,9¢4/""1»1 3
in E. Collins,

Manager

Original and 13 copies delivered to:

Docket Control
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, Arizona 85007

CCN Compliance TimeExt Corrected Docket No June 2008a
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July 14, 2008

Brian K. Bozzo
Compliance and Enforcement Manager
Utilities Division
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, Arizona 85007

RE:  West  En d  Water  Co .  CC&N Exp an sio n  Do cket  No .  W-01157A-06-00706,
Decision No. 69672

Dear Mr. Bozzol

The above referenced Decision granted by the Arizona Corporation Commission on June
28, 2007 requires West End Water Co. to tile with Docket Control several compliance
items. West End Water Co. has tiled the Maricopa County Environmental Services
Department Approval to Construct for the new wells and storage tank and a plan to
reduce its water loss to less than 10%, as required by Finding of Fact No. 25 Item No. 3
and Finding of FactNo. 25 Item No. 5, respectively.

Finding of Fact No. 25 Item No. 4 states, "that the Company file, By December 31, 2007,
with the Commission's Docket Control, as a compliance item in this docket, a copy of the
developer's Certificate of Assured Water Supply, where applicable or required by
statute." By Procedural Order issued December 26, 2007, the date for filing the required
Certificate of Assured Water Supply was extended until July 31, 2008.

Finding of  Fact  No.  25 I tem No.  2 states,  " that  the Company f i le,  wi thin 365 days of  the
ef fect ive date of  this Decis ion,  wi th the Commission's Docket  Cont rol ,  as a compl iance
i tem in this docket,  a Not ice of  f i l ing indicat ing West  End has submi t ted for Staff r ev i ew
and approval ,  a copy of  the ful ly executed main extension agreements for water faci l i t ies
for the extension area,"

Wes t  E nd Wat er  Co.  r espec t f u l l y  r eques t s  an  ex t ens i on  un t i l  December  31 ,  2008 t o
c om p l y  w i t h  t he  t i l i ng  o f  t he  C e r t i f i c a t e  o f  A s s u r ed  Wa t e r  S upp l y  and  o f  t he  m a i n
extension agreement f o r the extension area.

The extension area is part of the larger master planned community of Walden Ranch and
is being developed cooperatively with the Rancho Maria master planned community. As
such, provisions for die water supply, storage facilities, pumping facilities, and other off-
site facilities are being planned on a regional basis and will be constructed on a regional
basis. In addition to this level of regional planning and coordination, ADWR requested

CCN Compliance Time Ext WLXA June 2008 Version pa
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that the hydrologic study prepared and submitted with the developer's assured water
supply application be expanded to encompass a large portion of west valley surrounding
the Walden Ranch project. The developer's consultant has prepared the expanded study,
and it is currently under review by ADWR. However, the time required to prepare the
expanded study has delayed the assured water supply beyond the originally projected
time-line. Currently, the developer expects that the assured water supply will be issued
within the hem 90 to 120 days.

West End Water Co, believes Mt the developer is www in their estimate of the
projected date ADWR will issue the assured water supply, The required main extension
agreement has been prepared and will be tindized upon issuance of the Certificate of
Assured Water Supply. West End Water Co. is requesting an extension of approximately
180 days, to December 31, 2008, to allow sufficient time should any additional
unexpected minor delays occur.

Cordially,

5
in E. Coll ins

Manager

L4/#47

Original and 13 copies delivered to:

Docket Control
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, Arizona 85007


